




COMPANY & TOOL

Sample Company · Sample Tool

Path from 2026Q2 to 2026Q3 evaluation



DIMENSION SNAPSHOT

Accuracy Output quality & correctness	A
Reliability Consistency & uptime	BBB
Efficacy Performs its stated purpose	A
Safety Risk, security & harm mitigation	BB
Usability User experience & adoption	BB

Improvement Milestones

The milestones below map each improvement recommendation to a suggested timeline. Completion of High-priority items within the first 30–60 days is the primary driver of a stronger rating in 2026Q3.

0–30 DAYS

HIGH

Expand access control to role and data-source level

Safety

30–60 DAYS

MEDIUM

Resolve performance degradation under elevated load

Reliability

60–90 DAYS

LOW

Improve handling of ambiguous and multi-step inputs

Accuracy

Timelines are suggested based on typical organizational velocity for improvements in each dimension. Actual completion will depend on team capacity and infrastructure constraints. Levix Labs recommends scheduling a re-evaluation within 30 days of completing all High-priority milestones.